

Quelvox Industrial Holdings, LLC AUDIT PLANNING ENGAGEMENT CALENDAR	WORKPAPER REF. PL-EC PREPARED BY: _____ DATE: _____ REVIEWED BY: _____ DATE: _____
--	---

CALENDAR ID	engagement-calendar-2025-standard-year-end
SCENARIO	Standard Year End
POLICY	ri-004-v1
REQUIRED EVIDENCE THROUGH	03/11/2026

MILESTONE	DATE
Fiscal Period Start	01/01/2025
Interim Period End	11/14/2025
Interim Testing Date	11/14/2025
Confirmation Send Date	12/10/2025
Confirmation First Follow Up	12/24/2025
Confirmation Control Date	12/31/2025
Financial Statement Date	12/31/2025
Inventory Observation Date	12/31/2025
Legal Inquiry Effective Date	12/31/2025
Cutoff Bank Statement Start	01/01/2026
Subsequent Events Start	01/01/2026
Bank Reconciliation Prepared Date	01/08/2026
Bank Reconciliation Reviewed Date	01/12/2026
Confirmation Second Follow Up	01/14/2026
Final Fieldwork Start	01/20/2026
Cutoff Bank Statement End	01/31/2026

MILESTONE	DATE
Confirmation Response Cutoff	02/19/2026
Final Fieldwork End	02/19/2026
Subsequent Disbursements Cutoff	03/01/2026
Subsequent Events Cutoff	03/01/2026
Subsequent Receipts Cutoff	03/01/2026
Subsequent Testing Cutoff	03/01/2026
Legal Inquiry Update Date	03/11/2026
Auditor Report Date	03/16/2026
Management Representation Date	03/16/2026
Report Date	03/16/2026
Expected Issuance Date	03/23/2026